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UPCOMING PROJECTS

Remaining Long-Term Flood Mitigation Projects:

• Copeland Flood Corridor (On-Forest & Off-Forest)

• Peaceful Way Flood Corridor (On-Forest & Off-Forest)

• Government Tank Flood Corridor (On-Forest & Off-Forest)

• Schultz Creek Watershed Phase 2 

• Campbell Watershed Phase 2 
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UPCOMING PROJECTS
COPELAND CORRIDOR

Copeland Corridor (On-Forest & Off-Forest)

• Copeland Neighborhood Flood Corridor – 30% Engineering; If 

Secure Drainage Easements, then Perform Utility Relocations in 

Late Fall 2023, then Construction in late Winter/Spring/Summer 

2024 

• Copeland On-Forest – Upper Fan above 420 Road – August/Sept 

2023

• Copeland On-Forest – 420 to Forest Boundary – Dependent on 

Securing Drainage Easements – Likely Start Late Fall 2023 and 

Work Through Spring 2024
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UPCOMING PROJECTS
PEACEFUL WAY CORRIDOR

Peaceful Way (On-Forest & Off-Forest)

• Peaceful Way Neighborhood Flood Corridor - 10% Engineering & 

Still Need ROEs; If Secure Drainage Easements, then Perform Utility 

Relocations in Late Fall 2023, then Construction in Late 

Winter/Spring/Summer 2024 

• Peaceful Way On-Forest – Dependent on Securing Drainage 

Easements – Start Winter 2024 and Work Through Spring/Summer 

2024
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QUESTIONS?
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